
ID WBS Task Name Contact Resource
Initials

Duration

65 2.10.7 Write evaluation of extensions to development GG GG 6 days

40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 19 days

258 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 7 days

251 3.5.2.1.3 Dev tools to auto-clean up SamGrid job queue in samgrid_util (Queuing Node) GG PM 2 days

347 4.3.4.6 Implement SAM-Grid mechanism to forward user's job scheduler requirements to sites GG PM 6 days

259 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 3 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 2 days

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days

252 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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ite evaluation of extensions to development

Generalization of Job Types according to I/O Characteristics

p non-rotated log files (eg. Tomcat)

-clean up SamGrid job queue in samgrid_util (Queuing Node)

Implement SAM-Grid mechanism to forward user's job scheduler requirements to sites
PM Automation of all gridmap file management (including condor_schedd)

PM Resolve how to add production paths in future: Document
PM Start Prod at Stage 2: SamGrid notification=all bug fix

ploy/observe tools for auto-clean up of SamGrid job queue
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Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08
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